
Maps in the Wind’s Shelter

I2 · Site installation · Ogijima / a sheltered, non-heritage courtyard candidate · One 2028 season, subject to exposure review

Three reversible fabric panels place world maps on one face and Japan details on the other. Visitors turn a panel by hand within a sheltered structure. The work makes scale a physical choice.



Why here

Ogijima’s dense settlement and wind-protection practices inform the idea. The structure must be designed for the actual site and must not attach to historic walls.

Proposed work. Site, partners and production budget remain subject to review.

The visitor experience

Maps in the Wind’s Shelter

1. Approach three panels at walking speed.


2. Turn one panel to compare world and Japan views.

3. Read a short seated copy of each label and return the panel to its resting position.

Space and materials

Indicative 4 × 4 m footprint; three 1.2 × 0.65 m panels; maximum proposed height 1.8 m. Dimensions are design assumptions pending site and engineering review.

Printed fabric, rounded reusable frames, controlled hinges and an engineered support. No ground anchoring or historic-wall fixing is assumed.



Concept layout only. Dimensions and circulation must be checked in the chosen room; this is not a measured site plan.

Works and production estimate

Maps in the Wind’s Shelter

Works are selected from the regenerated atlas. Each has a world master and a Japan companion. Study prints use smaller sheets; all masters remain available at full print size.

water
network-fiber
anthropocene-temperature-2026

Planning allowance	JPY
Site-specific structural design	250,000
Fabrication and hardware	650,000
Printed panels and spares	250,000
Artist development	350,000
Local consultation, translation and access	220,000
Freight, install and removal	300,000
Contingency	330,000
Total	2,350,000

These are planning allowances, not supplier quotations. They include the stated travel/access items and contingency. No subsidy or host contribution is committed. Any tax, fee or site requirement absent from a supplier quote must fit within the total or trigger revision.

Making the work

Maps in the Wind’s Shelter

Stage	Proposed timing
Confirm host, room and local questions	After selection; early 2027
Co-design and physical sample	Mid to late 2027
Confirm permissions, costs and access	At least 12 weeks before opening
Refresh labels and produce final prints	6–8 weeks before opening
Install, test and hand over care guide	Before the chosen 2028 season
Remove, return and archive by agreement	After the season

Human review before production

Required before fabrication: site permission, structural review, wind and weather operating limits, pinch-point review and an indoor fallback. This is the most complex option.

Sources

Official call: https://setouchi-artfest.jp/en/proposals (checked 29 October 2026).

Supplied en_ApplicationGuidelines2028.pdf and en_Report_On-Site_Tour.pdf, assets.static/setouchi-triennale. Site descriptions are reference material, not venue agreements.

Supplied 20261021 cartofreako freakout.pdf. Themes and possible speakers are leads for discussion; no participation has been confirmed.

Maps: current Cartofreako and izzi code. Observation periods vary by plate. See sources/generation-plan.json, the petroleum source explorer and the source annex.