
The Island Atlas Desk

I3 · Site installation · Ibukijima / a former-school or community-room candidate · Autumn 2028

An ordinary desk becomes a compact atlas of sea, food, energy and sky. Fold-out sheets and a source book let visitors read at their own pace. A host can change the sequence during the season.



Why here

The supplied site report connects Ibukijima with iriko production and a former school. A desk respects the scale of a room and leaves room for a locally chosen account of work and sea.

Proposed work. Site, partners and production budget remain subject to review.

The visitor experience

The Island Atlas Desk

1. Open a labelled drawer or folder.


2. Unfold one world sheet beside its Japan companion.

3. Read a short local text commissioned with the host, then return the sheet for the next visitor.

Space and materials

About 3 × 3 m; one adapted 1.6 × 0.8 m desk, two chairs and a wall reference. No power or internet is needed.

Repairable desk, four pairs of folded A2 sheets, large-print source book and replaceable folders. Celestial sheets are clearly labelled as Setouchi observer views.



Concept layout only. Dimensions and circulation must be checked in the chosen room; this is not a measured site plan.

Works and production estimate

The Island Atlas Desk

Works are selected from the regenerated atlas. Each has a world master and a Japan companion. Study prints use smaller sheets; all masters remain available at full print size.

water
resources-fauna-fisheries-production-latest-2024
resources-energy-petrochemical-refinery-throughput-latest-2024
astro-observer-ground-multiband

Planning allowance	JPY
Desk adaptation	180,000
Prints, folds and source book	180,000
Artist preparation	220,000
Local text commission	100,000
Translation and access	90,000
Freight and installation	100,000
Contingency	110,000
Total	980,000

These are planning allowances, not supplier quotations. They include the stated travel/access items and contingency. No subsidy or host contribution is committed. Any tax, fee or site requirement absent from a supplier quote must fit within the total or trigger revision.

Making the work

The Island Atlas Desk

Stage	Proposed timing
Confirm host, room and local questions	After selection; early 2027
Co-design and physical sample	Mid to late 2027
Confirm permissions, costs and access	At least 12 weeks before opening
Refresh labels and produce final prints	6–8 weeks before opening
Install, test and hand over care guide	Before the chosen 2028 season
Remove, return and archive by agreement	After the season

Human review before production

Agree room use, desk access and local text ownership. Test folding durability and give the host spare copies and a clear replacement method.

Sources

Official call: https://setouchi-artfest.jp/en/proposals (checked 29 October 2026).

Supplied en_ApplicationGuidelines2028.pdf and en_Report_On-Site_Tour.pdf, assets.static/setouchi-triennale. Site descriptions are reference material, not venue agreements.

Supplied 20261021 cartofreako freakout.pdf. Themes and possible speakers are leads for discussion; no participation has been confirmed.

Maps: current Cartofreako and izzi code. Observation periods vary by plate. See sources/generation-plan.json, the petroleum source explorer and the source annex.